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Subject External Schedule Dependencies 

Description of Problem or Suggestion: 
Missing a schedule showing external dependencies (i.e., EDOS, S/C test, etc) and internal to ECS dependencies (i.e., CSMS). 
This information should be captured in the ILN, but the ILN is not easily reviewed by the external community. 

Originator’s Recommendation 

Prepare dependency schedule (or other method) for tracking by ECS, ESDIS, and external parties. 

GSFC Response by: GSFC Response Date 

HAIS Response by: D. Herring HAIS Schedule 1/13/95 

HAIS R. E. A. Miller HAIS Response Date 1/20/95 

The ECS project recommends resumption of the Ground System Integration Working Group (GSIWG) under the auspices of the 
ESDIS System Management Office. This group could be used to further define and adjudicate external dependencies that 
transcend EOSDIS segments. After these dependencies were identified, they would then be incorporated into the ECS Level 1 
Master Schedule to supersede existing dependencies defined in this schedule. These dependencies would then flow into the ILN 
and, subsequently, into the detailed segment level schedules. 

Status Open Date Closed Sponsor Johns 
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